
BENTON/WASHINGTON REGIONAL PUBLIC WATER AUTHORITY 
               Of the State of Arkansas 
 
                                June 23rd, 2022 Board of Directors' Meetings 
                     Meeting Minutes 
 
Board of Directors’ Meeting for June 23rd, 2022 was called to order by Vice-Chairman Cooper at 0931 hours in the 
Authority’s Board Room at the Water Treatment Plant.  Opening invocation was given by Viced-Chairman Cooper. 
 

Directors and/or Alternates 
Bella Vista POA .....................................................................................................................ABSENT 
BCWD #1 .............................................................................................................................. Eddie Cooper 
Centerton ............................................................................................................................. Frank Holzkamper 
Decatur ................................................................................................................................ James Boston 
Gentry ...................................................................................................................... ............ Rick Craft 
Garfield/Gateway/Lost Bridge ............................................................................................. Gary Blackburn via phone 
Gravette ............................................................................................................................... Richard Sutherland 
Highfill ................................................................................................................................. Dustin Karl 
Lincoln ................................................................................................................................. Herb England 
Pea Ridge ................................................................................................................... .......... ABSENT 
Prairie Grove ........................................................................................................................ Chuck Wiley 
WWA ................................................................................................................................... Josh Moore 
Westville ...............................................................................................................................Zeb Black 
 
Others in attendance included Manager Borman, Steve Davis, and Jana Wright from BWRPWA, Matt Dunn, Dean 
Kendrick and James Martin from Crist Engineers, and Malcolm Attwood from Centerton Utilities.  
 
Minutes from the May 26th, 2022 Board Meeting were discussed. On a motion by Director Holzkamper and a second 
by Director Black the May 26th, 2022 minutes were approved unanimously. 
 
Treasurers’ Report – Treasurers’ Report was given by Director Moore, which included for the period of May 19th, 
2022 through June 17th, 2022.  Manager Borman discussed the check detail with the Board, which included payroll, 
electronic fund transfers, and checks 18780-18816.  Manager Borman then discussed with the Board the financials, 
which included a Profit and Loss Statement and a Balance Statement.  After Board discussion, Director Moore made 
a motion to approve the Check Detail for payroll, electronic fund transfers, checks 18780-187716 and the financials 
as presented.  A second was made by Director Boston.  The motion was approved unanimously. 
 
Matt Dunn with Crist Engineers then gave the update on current ongoing projects: 
Sludge Lagoons and Site Grading 

• Kajacs is on-site and working on clearing and grubbing. 

• Week of 06/27/2022, Kajacs will actually start digging the lagoon. 

• Substantial Completion Date:  November 8, 2022 

• Final Completion Date:  November 28, 2022 

• Permit coordination with ADEQ completed.  Draft has been prepared and is awaiting final review prior to 
issuance. 

• Pay Application #1 has been submitted and approved for $184,062.50 

• Modifications to fencing at drainage crossing 

• Project is on schedule. 
4 MG Composite Elevated Water Storage Tank 

• Hydraulic modeling, operational parameters, surge prevention, and control measures analysis completed.  

• Yard piping layout for Phase 1 completed.  Staff review is pending. 



• 90% drawings and specification documents are complete and have been submitted to ADOH.  Estimated 
timeframe for review and permit issuance is 90 days. 

• Established yard piping and access road construction limits of construction based on staff input. 

• Review construction documents and specifications with staff this week. 

• FAA form 7460 obstruction evaluation is complete.  Aviation lighting is not required by FAA, but lights will 
be placed on the top of the tank for Life Flight helicopters that frequently utilize the site for landing 
location. 

• Project schedule has been adjusted for additional regulatory/permitting time. 
Surge Tank System WTP 

• Analyzing surge prevention parameters for the Gateway-Garfield pressure plane. 

• Coordinating technical requirements with Blacoh and ETEC. 

• Surge tank will be constructed in the High Service Pump Station building. 

• Project schedule has been adjusted to conform with inclusion in the HSP project. 
Clearwell 

• Hydraulic modeling, surge prevention measures, and operational parameters have been completed. 

• Yard piping layout for Phase 1 completed.  Staff review is pending. 

• 90% drawings and specification documents completed and have been submitted to ADOH.  
Estimated timeframe for review and issuance or permitting is 90 days.  

• Review Construction documents and specifications with staff this week. 

• Project schedule has been adjusted for additional regulatory/permitting time. 
High Service Pump Station and Electrical Upgrades 

• Hydraulic modeling, operational parameters, surge prevention, and control measures analysis completed. 

• Pump analysis and selection with vendors is ongoing. 

• Met with Carroll Electric to discuss future substation location, construction, and contractual requirements.  
They want a minimum of three acres and the location is pending. 

• Electrical systems to address operational control modifications identified in the electrical master plan are 
proposed with the HSP project. 

• Current electrical service capacity for the HSP is limited to three 1000 hp pumps.  The design will be based 
on three initial pumps with the capacity for five additional pumps to address the projected system 
demands through 2050. 

• Building system will consist of CMU walls, open web steel joist framing with standing seam metal roof. 

• Electrical controls will utilize a fabricated skid system located in a dedicated electrical yard south of the 
proposed building. 

• Design coordination with mechanical, structural, and electrical engineers. 

• Preparing preliminary design and construction documents. 

• Project schedule has been adjusted for design scope and additional regulatory/permitting time. 
Easement Acquisition 

• Easements preparation ongoing.  Delivering up to 20 easements for acquisition this week. 

• A meeting is scheduled with Nancy Roller for 06/23/2022 after the Board meeting to discuss easement 
acquisition process and schedule. 

Parallel Transmission Line 

• Preliminary alignment reviewed by staff and alignment modifications addressed. 

• Surveyor has completed additional survey for alignment modifications. 

• There are additional potential alignment modifications new highway 94. 

• Horizontal and vertical piping design ongoing. 

• Determining crossover locations and valve locations. 

• Easement document preparation progressing along alignment. 

• Preparing 90% design and construction document package for submittal to ADOH permit. 

• Regulatory permitting proposed is Nation-Wide Permit (NWP)-58. 



• Preparing Preliminary Construction Notification (PCN) and determining NWP-58 specific requirements for 
permitting associated with environmental components such as endangered species, water quality, and 
wetlands delineation. 

• Project schedule has been adjusted for design revisions, survey, and additional regulatory/permitting time.  
Lagoon Maintenance Project and New Storage Building 

• Established a maintenance project to remove sludge, modify the grades along the existing lagoon roads, 
improve drainage, modify flow control structures, and install riprap for slope protection on lagoon levees. 

• This project includes a separate bid for a 60’x40’ maintenance storage structure and parking 
modifications. 

Beaver Lake Intake Structure 

• Meeting with USACE, Beaver Lake Operations Manager this week to discuss permitting and regulatory 
matters. 

 
Operations Report – Manager Borman then gave the Operations’ Report, which is herein included as part of the 
official minutes.  Manager Borman stated that he made an offer on the property adjacent to BWRPWA and the 
property owners rejected the offer due to receiving a higher offer elsewhere.  Manager Borman then mentioned 
that BWRPWA is pumping at max capacity and the storage tanks will not be completely full for the duration of the 
summer months, basically until September.  
 
Vice-Chairman Cooper then turned over the meeting over to Director Moore.  Director Moore then stated that the 
next item on the agenda to discuss is the recommendation from the Personnel Committee.  Director Moore stated 
that the Personnel Committee met before the scheduled board meeting and was giving Director Holzkamper 
(chairman of the Personnel Committee) the floor to discuss the committees’ recommendation. 
 
Personnel Committee Report – Director Holzkamper stated to the Board that Manager Borman had requested a 
meeting with the Personnel Committee to discuss an organizational restructure for BWRPWA and hiring a new 
employee for one of the positions.  Manager Borman stated that he would like the Board to approve the new 
organizational structure and allow him to hire an experienced individual for the new position as Lead Maintenance 
Specialist.  The organizational changes are as follows: 
 Steve Davis – Maintenance Supervisor 
 Lead Maintenance Specialist - New Hire (Under Maintenance Supervisor) 
 Electrical and Instrumentation Supervisor – Jeremy McCrary 
 Scada IT/OT Manager – Nathan Hooper (Under Electrical and Instrumentation Supervisor) 
The new position of Lead Maintenance Specialist position would be a frontline out in the field with the maintenance 
department.  Steve Davis’s time will be dealing daily with the ongoing construction projects and the lead 
maintenance specialist will be overseeing the day to day needs of the plant and the maintenance crew. Manager 
Borman mentioned that there are currently enough funds in the existing personnel budget to handle this hire for 
the rest of FY22 and the position would be budgeted for FY23. Manager Borman stated that the restructure would 
have been effective January 2023, but the opportunity of filling the position for the Lead Maintenance Specialist has 
emerged.  Director Moore stated that with full disclosure that the individual that is being considered for the new 
position is a member of the Board and would need to give his current employers notification.  Director Holzkamper 
– Chairman of the Personnel Committee – made a recommendation to the Board to approve the changes in the 
organizational structure of BWRPWA and to allow Manager Borman to hire the individual for the Lead 
Maintenance Specialist.  After Board discussion, Director Blackburn made a motion to accept and approve the 
changes to the Organizational Structure and approve and allow Manager Borman in hiring the individual for the 
Lead Maintenance Specialist. A second was made by Director Holzkamper.  The motion passed with 10 votes for, 0 
votes against, and with Vice-Chairman Cooper abstaining from the vote. 
 
Being no further business before the Board, Director Holzkamper made a motion to adjourn at 1023 hours.  A 
second was made by Director Moore.  Motion carried unanimously and the meeting was adjourned. 
 

NEXT BOARD MEETING – JULY 21ST, 2022 



 
 
 
Josh Moore, Secretary/Treasurer – Benton/Washington Regional Public Water Authority 
SKK:  JKW 
 
 
 
 


